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PROJECT San Jacinto River Waste Pits TCRA CONTRACT NO.

CONTRACTOR USA Environment, LP SUPERINTENDENT Ron Griffith

DAY OF WEEK & DATE: Wednesday, July 20, 2011 REPORT NO. 153
WEATHER | Cloudy in a.m., sunny in p.m., light wind from south TEMPERATURE L:85° H:91°F

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:

MAJOR EQUIPMENT ON JOB (Size/capacity):

8 — USA Environment (USA)

Cat 950 Front-End Loader (at off-site rock storage area)

TIDE INFORMATION:

HEALTH AND SAFETY INFORMATION:

Time: Location: Height (inches):

No incidents or near misses on this date.

CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES:

06:55 Randy Brown (Anchor QEA) on-site at the Admin area; USA already on-site at the Admin area.

07:00 Participated in a tailgate Health and Safety Meeting, led by Ron Griffith (USA Superintendent). Main topics:
directing trucks that are delivering rock to the off-site stockpile area and staying hydrated.

07:00 Today’s Projected Work Objectives for USA and their subcontractors, per Ron Griffith (USA):
e Construct concrete bases and sign posts for improved sign posts to surround the SJRWP
e Receive and stockpile Armor Cap C rock at an off-site stockpile area, approximately 10 miles from
SIRWP
e Continue site cleanup and demobilization

07:20 Two USA crew members have mobilized to the off-site stockpile area; the remainder of the crew remained
at the Admin area to cut sign posts to an appropriate height to use in the 12-inch thick concrete bases.

08:40 R. Brown and R. Griffith (USA) mobilized to the off-site stockpile area located approximately 10 miles from

SIRWP. Two USA crew members were stockpiling Armor Cap C rock delivered by truck.

09:15 R. Brown and R. Griffith (USA) mobilized to the Admin area.

14:10 Valmichael Leos, Gary Miller, and Jessica Hernandez (USEPA) arrived at the TxDOT ROW/SJRWP to view the
site; two USA crew members at the TxDOT ROW were preparing to receive a load of concrete to pour the
concrete bases for the improved sign posts.

14:45 USEPA and R. Brown departed the TxDOT ROW/SIRWP area; R. Brown mobilized to the Admin area.

15:00 R. Brown participated in a conference call between USA, Anchor QEA, MIMC, and IP to discuss progress and
projected work for the next week.
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16:00 R. Brown participated in a conference call between USA, Anchor QEA, MIMC, IP, and USEPA to review health
and safety, schedule, progress, and projected work. V. Leos was in attendance on behalf of USEPA.

16:45 R. Brown and R. Griffith (USA) departed the Admin area, off-site for the day.

Summary of Progress on this Date:
e Received and stockpiled 973 tons of Armor Cap C rock at the off-site stockpile area
e Constructed improved sign posts surrounding the SJRWP
- Completed forming and placing rebar for the concrete pads
— Cut excess pipe from the sign posts
- Received a load of concrete and poured the 3'x3'x1’ concrete pads

Persons On-site on this Date:

USEPA — Valmichael Leos, Gary Miller, and Jessica Hernandez
Anchor QEA — Randy Brown

USA Environment — Cesar Garcia, Ron Griffith, and 6 crew

Cover Material Delivery Summary as of this Date:

Material S;?zr;e Units Delivere.d 7/20 V(Ie)r‘ieflii::laetri‘{)n Frreceding Total Deli.vered for
(Dso) (units) Method Delivered Total Project
Armor Cap A 3” ton 0 weigh tickets 16,263 16,263 (131%)*
Armor Cap B/C 6” ton 0 weigh tickets 11,255 11,255 (91%)
Armor Cap C 6” ton 973 weigh tickets 10,069 11,042 (103%)
Armor Cap D 8” ton 0 weigh tickets 23,754 23,900 (91%)

*.The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern
Cell and is not counted in the amount of Armor Cap A rock placed.

Cover Material Placement Summary as of this Date:

. St?ne . Placed 7/20 Verification Preceding Total Placed for
Material Size | Units . .
(Dso) (units) Method Placed Total Project
50

Armor Cap A 3” ton 0 contractor measure 13,221 13,474 (108%)
Armor Cap B/C 6” ton 0 contractor measure 11,255 11,255 (91%)
Armor Cap C 6” ton 0 contractor measure 10,069 10,069 (94%)
Armor Cap D 8” ton 0 contractor measure 23,754 23,900 (91%)
All Types: 58,698 (95%)t

tCover material placement has been completed; total rock placed is not equal to 100% because the forecast quantity of rock
included an allowance for the contractor to exceed the minimum required rock thickness by 6 inches.
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PHONE LOG:

15:00 R. Brown participated in a conference call between USA, Anchor QEA, MIMC, and IP to discuss progress and
projected work for the next week.

16:00 R. Brown participated in a conference call between USA, Anchor QEA, MIMC, IP, and USEPA to review health
and safety, schedule, progress, and projected work. V. Leos was in attendance on behalf of USEPA.

SITE PHOTOS/VIDEOS TAKEN: (attached below) FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:
3 photos (descriptions provided underneath photo) None.
FIELD REPRESENTATIVE Randy Brown HRS | 9.5 DATE 7/20/11

(Signature on Hardcopy)

5

Photo 1 — Drilling a hole into the base of a guard rail post in preparation for construction of improved sign posts.
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Photo 2 — Stockpiling Armor Cap C rockat the off-site stokp|le area.

Photo 3 — Stockpiling Armor Cap C rock at the off-site stockpile area.
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